Message

From: Andrae, Bill/MKE [William.Andrae@jacobs.com]

Sent: 5/14/2021 1:46:48 PM

To: Giancarlo, Mary Beth [Giancarlo.Marybeth@epa.gov]; Klinkhamer, Christopher [Klinkhamer.Christopher@epa.gov]
cC: Skwarski, Alison/DET [Alison.Skwarski@jacobs.com]; Reif, Marty/WDC [Marty.Reif@jacobs.com]

Subject: RE: [External]Gorge Dam Removal - Scope Review

Hi Mary Beth — My comments were adequately addressed.
Cheers!
Bill

Billi Andrae | Jacobs | Design Manager / Environmental Engineer
M:+01.262.366.0968 | william andraed@iacobs com
1610 North 2™ Street Suite 201 | Milwaukee, W1 53212 | USA

g g b w  Challenging today,
uaca s Reinventing tomorrow,

From: Reif, Marty/WDC <Marty.Reif @jacobs.com>

Sent: Friday, May 14, 2021 4:41 AM

To: Giancarlo, Mary Beth <giancarlo.marybeth@epa.gov>; Klinkhamer, Christopher <klinkhamer.christopher@epa.gov>
Cc: Andrae, Bill/MKE <William.Andrae@jacobs.com>; Skwarski, Alison/DET <Alison.Skwarski@jacobs.com>

Subject: RE: [External]Gorge Dam Removal - Scope Review

Mary Beth — My comments were adequately addressed in the attached.. There is one more item that has come up since
we first reviewed the Scope. There is some uncertainty of bedrock surface near the Front Street Bridge. The FS model
suggests there is a bedrock high. The sediment removal Preliminary Design does not include this high based on historic
Front Street Bridge borings and the November 2019 sediment investigation. Confirmation of the bedrock surface beneath
the bridge will be important to understand the impact, if any, to the bridge when the sediment is removed and the dam is
no longer in place. The narrowed river channel will result in higher velocities and potential scour of the river banks that
could affect the bridge. The City may want to add some additional water based borings to the scope to support the
evaluation of this issue.

Marty Reif
+1.703.628.6715 mobile

From: Giancarlo, Mary Beth <Giancarlo Marvbeth@epa gov>

Sent: Thursday, May 13, 2021 2:30 PM

To: Reif, Marty/WDC <}ariv. Reif@izcobs.com>; Klinkhamer, Christopher <klinkhamer.christopher@epa gov>
Cc: Andrae, Bill/MKE <William. Andras@iscobs.com>; Skwarski, Alison/DET <Alison. Skwarski®iacobs.com>
Subject: RE: [External]Gorge Dam Removal - Scope Review

Marty and Chris — please review the responses to your comments. Do you concur or do you have any follow up
questions/concerns? Please let me know by COB tomorrow (Friday). Thanks!

From: Ullinger, Heather <Hilllingsr@akronchio.gov>

Sent: Wednesday, May 12, 2021 10:04 AM

To: Hanna, Genny <GHanna@akronohio.gov>; Lupica, Michael <MLupica@akronohic.gov>; Mike Johnson
<michnsen@summitmestroparks.org>; Giancarlo, Mary Beth <Giancario Marvbeth@ens zov>; Reif, Marty/WDC
(Marty, Reif@iacobs.com) (Marty. Reif@iacobs.com) <Marty Beif@lacobs.corm>; Klinkhamer, Christopher
<flinkhamer Christopher@epagov>; Charles Hauber <chauber@summitenginesr.net>; Johnson, Dan
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(Dan.lohnzon@burpgessniple.com) <Dandohnson@burgessninle.com>; Rob Frutchey (rfrutchey@thomarios.com)
<rfrutchev@thomarios com>

Cc: Hewitt, Jim <thswit@gpderoup.com> (thewitt@ sndegroup.com) <hewiti@epderoun.com>

Subject: FW: [External]Gorge Dam Removal - Scope Review

Good morning,

Thank you for taking time to review our scope of work, Attached is the revised scope with your comments addressed
along with a comment tracking spreadsheet. Please review by Monday, May 17% to ensure the comment was addressed
to your satisfaction.

Please note:
1. The schedule in the attached scope is not correct. The schedule has been corrected based on the overall
praject schedule that Mary Beth produced.

Planning May 2021

Due Diligence & Field Data Collection September 2021
Preliminary Engineering: 30% Concept Plan & PER December 2021
Design: Phl 60% CDs, BODR & Permit Documents July 2022*%
Permit Submittals July 2022*%
Design: Ph1 90% CDs & BODR December 2022*
Final Ph1 CDs April 2023%*

*Subject to field investigation and Cuyahoga River Gorge Dam Contaminated Sediments Project and Northside Project
timing.

2. Mike lohnson — P would like to have a separate meeting with SMP 1o go through vour comments. | highlighted
some in the attached spreadshest that | feel like we need to discuss.

Along with completing this contract, 'm going to be supplying this information to GLNPO to reqguest additional funds for
the remaining design phases. Remember that only preliminary engineering and Phase 1 are currently funded.

Thank you

Heather L. Ullinger, B.E
Akron Engineering Bureau
Cell 330-256-1248

From: Hewitt, Jim [mailioihewiti@enderoun.com]
Sent: Wednesday, April 28, 2021 3:03 PM

To: Ullinger, Heather <Hilllinger@akronohin.zpov>
Cc: Lascola, Matt <iviisscola@enderoun.corm>
Subject: [External]Gorge Dam

For your use, | have attached the disposition of comments spreadsheet from the Stakeholder Scope of work review. |
have also attached a clean copy of the SOW with the proposed revisions annotated in BLUE so you can see where the
changes were made to comply with the stakeholder comments.

ED_006436A_00017054-00002



Please look this over and let me know if you have any questions with our proposed responses. Once you are
comfortable with them, | will accept the changes and send you a clean signed original to start the contracting process.

Have a great day!

Jim

James Androw Hewitl, PE, OEPA WC2, DEPA WD2
Director Water Practice - Qhio
_F’rattice Leader Parks and Recreation
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